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NPIC/TSSG/RED/SDB-024-70
8 June 1970 -

MEMORANDUM FOR: HPSC Coordinating Committee

SUBJECT : 'Progr‘ess Report on the High Precision Stereo Comparator
Program :

1. The scheduled meeting of the HPSC Coordinating Committee for

15 June 1970 1s cancelled. The technical monitor will bel from 25X1A
15 to 17 June 1970 to review the progress of this program.

2. Anyone having material to be deliveredl |or requiring 25X1A ’
information from the contractor is requested to contact the technical

monitor prior to 12 June 1970.

3%  The optical system has arrived (22 May) and is being 25X1A
intergrated into the HPSC system. It appears that the optics came
through the shipping procedure without damage.

k. The environmental black box arrived |:|in a damaged con- 25X1A
dition. Representabives of the Office of Logistics will be[ — Jen 25X1A
11 and 12 June to rectify the situation. 25X1A

5. I:lrejected the 10 and 20 inch mirrors for the inter- 25X1A
ferometer assembly. These mirrors were fabricated| |and 25X1A
are supposed to be flat to less than wavelength of light| |‘Gests )
indicate that the flatness varied by several wavelengths o 1ght|:| 25X1A
is negotiating| |to get replacement mirrors at the earliest 25X1
possible date. If there 1s a long lead time, this could seriously
affect the program scheduleljexpects to be able to provide further 25X1A
information to the monitor on 16 June 1970.

25X1A

6. I:laccepted the correlation system during May. This 25X1A
system will arrive at the|:| plant this week. 25X1A

7. Copies of the Operator Training Manual have been submitted by
:land are currently being reviewed by IEG/PHD. I 25X1A

8. | IProjec’c Manager , has documented instructions 25X1A

for assembling the optical system and they will be submitted to the Center
in mid-June 1970. ’ )
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SUBJECT: Progress Report on the High Precision Stereo Comparator Program

25X1A
10. The schedule calls for 98% of the work to be completed by 29
May and 87% has already been accomplished.
25X1A
/ _
Distribution:
Original - Route & File
25X1A - 2 - IEG/PHD
2 - TSSG/ESD
* 1 - NPIC/PPB]
2 - PSG/AID
1 - TSSG/SSD
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2 - TSSG/SRB
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